

Approved For Release 2000/05/04 : CIA-RDP67B00820R000300150014-2

DATE 1527Z 21 MAY 65

SECRET

1	20	9
2	11	10
3	DTECH	11
4	SS	12
5	BB	13
6		14
7		15
8		16

TO : DIRECTOR

FROM : [REDACTED] 25X1A

ACTION:

INFO :

TOR: 1557Z 21 MAY 65

PRIORITY

IN 88437  
25X1A

25X1A

25A1-20

TO PRIORITY [REDACTED] INFO

CITE [REDACTED] 058

25X1A  
25X1A

ATTN: [REDACTED]

25X1A

THE DELIVERY OF THE FINAL REPORT WILL BE DELAYED UNDER CONTRACT NOW-64-0387 FROM 30 MAY 65 TO 18 JUNE 65 AS PER OUR TELECON ON THIS DATE. THIS IS CAUSED BY DELAY IN RECEIPT OF DATA FROM TWO OF OUR SUB-CONTRACTORS. ALSO, [REDACTED] TO REVIEW THE FINAL REPORT PRIOR TO SUBMISSION. THERE WILL BE NO INCREASE IN COST AND YOUR TECHNICAL PEOPLE ARE AWARE OF SITUATION.

PLEASE ACKNOWLEDGE THE 18TH JUNE DELIVERY DATE ASAP.

END OF MESSAGE

SECRET

GROUP 1  
EXCLUDED FROM AUTO-  
MATIC DOWNGRADING  
AND DECLASSIFICATION